

Arts Center 09-10 Web Project Timeline

V01.2 5-11-09

Please note that steps should be followed in order, whenever possible.

1. Project timeline delivery (*1x notes/revision*)
 - a. Delivery of v1 to Naz/Web Team/ Web Consultant: DATE
 - b. Naz revisions to Arts Center et al: DATE
 - c. Delivery of final to Naz/Web Team//Web Consultant: DATE
2. Sitemap/IA (*1x notes/revision*)
 - a. Delivery of v1 to Naz/Web Team//Web Consultant: DATE
 - b. Naz revisions to Arts Center et al: DATE
 - c. Delivery of final to Naz/Web Team/Web Consultant: DATE
3. Template Visual design - Comp (*2x notes/revision*)
 - a. Delivery of v1 to Naz/Web Team and Web Consultant: DATE
 - b. Naz revisions to Arts Center et al: DATE
 - c. Delivery of v2 to Naz/Web Team/Web Consultant: DATE
 - d. Naz revisions v2 to Arts Center et al: DATE
 - e. Delivery of home and sub page (comp) to Naz/Web team to test: DATE
 - f. Final revisions from Naz/Web Team to Arts Center: DATE
 - g. Final sign-off of visual design/comp by Naz / Web team: DATE
 - h. Delivery of final to Naz/Web Team/Web Consultant: TBA, contingent on 3e-g
4. Draft of page text content (*2x notes/revision*)
 - a. Delivery of v1 to Naz/Web Team: DATE
 - b. Naz revisions to Arts Center et al: DATE
 - c. Delivery of v2 to Naz/Web Team: DATE
 - d. Naz revisions v2 to Arts Center et al: DATE
 - e. Delivery of final to Naz Web Team/Web Consultant /: DATE
 - f. Draft of page graphic content (*2x notes/revision*)
 - g. Delivery of v1 to Naz/Web Team: DATE
 - h. Naz revisions to Arts Center et al: DATE
 - i. Delivery of v2 to Naz/Web Team: DATE
 - j. Naz revisions v2 to Arts Center et al: DATE
 - k. Delivery of final to Naz/Web Team//Web Consultant: DATE

5. HTML + CSS coding (*3x notes/revision through development process*)
 - a. Delivery of v1 to Naz/Web Team: DATE
 - b. Naz revisions to Arts Center et al: DATE
 - c. Delivery of v2 to Naz/Web Team: DATE
 - d. Naz revisions of v2 to Arts Center et al: DATE
 - e. Delivery of v3 to Naz/Web Team: DATE
 - f. Naz revisions of v3 to Arts Center et al: DATE
 - g. Delivery of final to Naz/Web Team: DATE
6. Forms
 - a. Delivery of needs to Web Team/ITS for discussion and planning: Done, as needed
7. Delivery of finished, populated, complete web pages (*2x notes/revision*)
 - a. Delivery of v1 to Naz/Web Team: DATE
 - b. Naz revisions to Arts Center et al: DATE
 - c. Delivery of v2 to Naz/Web Team: DATE
 - d. Naz revisions v2 to Arts Center et al: DATE
 - e. Delivery of final to Naz/Web Team: DATE
8. Web pages Live: DATE
9. Plan for any further development/significant updates throughout 09-10 year (*1x notes/revision*)